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PERMITS ON RESTRICTED STREETS:               

Permittees
No

No: 

explanation
Yes

Yes: 

explanation
TOTAL (all)

Duke Gas 37 7 44

Water Works Distribution 16 16

MSD Collections 4 6 10

Cincinnati Bell 9 9

Time Warner 6 6

Water Works Engineering 4 4

New Curb/Driveway 4 4

Contractor: Water Service Line, Private Work 3 3

New Sidewalk/Repair 2 2

Contractor: Sewer, Private Work 1 1

Gest Street Contract 1 1

New Sidewalk/Driveway Repair 1 1

TOTAL (all) 37 14 29 21 101

Emergency or Unforseeable?

Permittees # of Permits

Duke Gas 37

Gas: Renewal 30

Gas: New 7

Time Warner 6

 New service  - bore? 6

Water Works Engineering 4

Test Bore 2

 Test Bore 1

New Branch to Memorial Hall 1

MSD Collections 4

Repair work small cut 4

TOTAL: 51
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PERMITS ON RESTRICTED STREETS: Permittees
No

No: 

explanation
Yes Yes: explanation Total

Duke Gas 1 1

Recreation 1 1

Private (Rock Solid Construction) 1 1

Private (High Pointe Custom Homes LLC) 1 1

Total 1 3 0 0 4

Emergency or Unforseeable?
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Agency Department Checklist/Expectations 

Traffic 

Engineering 

Provide plans of Street Gas Light facilities / Street Light facilities 

and physical markings in the field. 

Urban 

Forestry 

field review all streets for trees that need to be trimmed back to 

allow for 14-foot tall clearance for paving operations; check all curb 

at street trees to determine if DOTE can remove the curb without 

damage to the tree; spray paint the curb accordingly: Do Not Cut 

(DNC) or Modified Form (MF). No marking means the curb can be 

replaced with normal construction practices without damage to the 

tree. 

MSD Repair any known sanitary sewer breaks prior to final paving, if 

possible televise all pipes and laterals/services on streets selected for 

rehab to find any unknown sewer breaks or other utility trespasses. 

SMU Repair any known storm sewer breaks prior to final paving, if possible 

televise all pipes on streets selected for rehab to find any unknown sewer 

breaks. 

GCWW Confirm age of water main infrastructure and review total number of 

breaks on pertinent water mains. Schedule any repairs or 

replacements. 
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TranStat2016 CAP Street Rehabilitation

 Budget 

Estimate 

including soft 

costs 

 Funding - City 

Capital 

 Grant 

Funding 

Engineer's 

Estimate

 Actual 

Contract 

Amount 

Inclusion 

Requirements

Actual 

Contract 

Inclusion

City 

Funding

Grant/Outsid

e Funding*

Rehab Contracts Description

St Rehab 2016 CIP #1

California, East 

Walnut Hills, Hyde 

Park & Oakley 2,252,800$   2,252,800$    -$             2,725,000$     2,715,799$    

30% SBE 

Subcontracting 32%

FY16 

Rehab -$              

St Rehab 2016 CIP #2

Corryville, CUF, 

Heights, Mt. 

Auburn & Walnut 2,340,800$   2,340,800$    -$             2,800,000$     3,050,435$    

30% SBE 

Subcontracting 30%

FY16 

Rehab -$              

St Rehab 2016 CIP #3

Sayler Park, South 

Fairmont and 

Westwood 1,724,800$   1,724,800$    -$             2,500,000$     2,057,905$    

30% SBE 

Subcontracting 31%

FY16 

Rehab -$              

Boudinot Avenue 

Rehabilitation Westwood 1,900,800$   1,900,800$    -$             2,550,000$     2,150,427$    

30% SBE 

Subcontracting 49%

FY16 

Rehab -$              

St Rehab 2016 CIP #4

College Hill  & Mt. 

Airy 2,393,600$   2,393,600$    -$             3,325,355$     3,095,880$    

30% SBE 

Subcontracting 31%

FY16 

Rehab -$              

Colerain Av Rehab 

(SCIP)

Colerain from 

Leeper to North 

Bend in Mt. Airy 1,443,200$   721,600$       721,600$    TBD

FY16 

Rehab 1,362,500$  

ODOT UPP  HAM-

50/VAR-17.98/VAR

Urban Paving: 

Glenway, Kellogg & 

River Rd 1,760,000$   880,000$       880,000$    1,923,350$     ODOT DBE

FY16 

Rehab 961,675$     

13,816,000$ 12,214,400$  1,601,600$ 15,823,705$  13,070,445$  

Rehab Contracts Description

Street Rehab RFPs 11,000,000$  9,865,000$    

9% MBE - 1% 

WBE

11.1MBE - 

1.6WBE

FY16 

Street 

Rehab CAP -$              

St Rehab 2016 CIP #5

Kennedy Heights, 

Madisonville & 

Pleasant Ridge 2,446,400$   3,678,400$    -$             

St Rehab 2016 CIP 

CAP #6

Avondale, 

Corryville, 

Evanston & North 

Avondale 3,379,200$   2,710,400$    -$             

St Rehab 2016 CIP 

CAP #7 Partial Northside 1,496,000$   1,760,000$    -$             

8,148,800$    

FY16 Street Rehab Program

FY16 Street Rehab CAP Program
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TranStat2016 CAP Street Rehabilitation

# of 

Streets Est LMs

Set Up 

Completed

Bid Docs to 

Purchasing

Advertised 

Date

Est. Bid 

Date

Actual Bid 

date

Estimated 

NTP

Actual NTP 

Date

Completion 

date

Actual LMs 

complete

Rehab Contracts Description

St Rehab 2016 CIP #1

California, East 

Walnut Hills, Hyde 

Park & Oakley 25 12.8 7/1/15 7/22/15 8/4/15 8/19/15 10/1/15 4/18/16 9/15/16 --

St Rehab 2016 CIP #2

Corryville, CUF, 

Heights, Mt. Auburn & 

Walnut Hills 21 13.3 7/15/15 8/3/15 8/11/15 8/28/15 12/1/15 4/18/16 10/15/16 --

St Rehab 2016 CIP #3

Sayler Park, South 

Fairmont and 

Westwood 15 9.8 8/14/15 10/2/15 11/3/15 4/18/16 1/27/16 8/16/16 --

Boudinot Avenue 

Rehabilitation Westwood 3 10.8 8/14/15 10/19/15 11/3/15 11/18/15 4/18/16 4/18/16 8/16/16 --

St Rehab 2016 CIP #4 College Hill  & Mt. Airy 15 13.6 8/5/15 11/19/15 12/1/15 12/15/15 1/6/16 4/18/16 4/18/16 10/14/16 --

Colerain Av Rehab 

(SCIP)

Colerain from Leeper 

to North Bend in Mt. 

Airy 1 8.2 2/1/15 5/1/16 5/15/16 6/2/16 7/1/16 --

ODOT UPP  HAM-

50/VAR-17.98/VAR

Urban Paving: 

Glenway, Kellogg & 

River Rd 3 10 4/10/15 ODOT Bids 6/13/16 5/1/16

83 78.5

Rehab Contracts Description

Street Rehab RFPs 1/22/16 1/31/16 2/29/16 2/29/16 5/1/16 10/1/16

St Rehab 2016 CIP #5

Kennedy Heights, 

Madisonville & 

Pleasant Ridge 21 13.9 9/18/15 --

St Rehab 2016 CIP 

CAP #6

Avondale, Corryville, 

Evanston & North 

Avondale 24 19.2 12/30/15 --

St Rehab 2016 CIP 

CAP #7 Partial Northside 6 8.5 12/30/15 --

51 41.6

FY16 Street Rehab Program

FY16 Street Rehab CAP Program
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FY 16 Street Rehab and CAP Update

FY16 Funding Amount

City Capital 15,376,100.00$  

CAP Capital 14,600,000.00$  

OPWC 1,000,000.00$    

State 878,060.00$        

Total 31,854,160.00$  

Estimated

Contracts Amount Ln Miles Cost per LM

Rehab   

Five City Bid Contracts 13,070,445.00$  61 $211,700.00

Colerain OPWC 1,952,767.00$    8.2 $186,500.00

ODOT Urban Pave (ODOT Bid and managed) 2,383,605.67$    12 $198,600.00

Various grind and pave 105,360.00$        2 $52,700.00

Rehab RFP 9,865,000.00$    37 $266,000.00

Total 27,377,177.67$  120.2

Preventive Maintenance

PM RFP 3,046,685.00$    150 $23,000.00

Total 30,423,862.67$  

FY17 Rehab and CAP Plan

FY17 Funding Amount

City Capital 15,636,400.00$  

CAP Capital 14,400,000.00$  

State 1,000,000.00$    

31,036,400.00$  

Planned Contracts Amount Cost per LM Estimated LM

Rehab RFP 24,636,400.00$  266,000.00$  92.6

ODOT Urban Pave (City bid and managed) 2,000,000.00$    210,000.00$  9.5

102.1

Preventive Maintenance RFP (15% of total funds) 4,400,000.00$    23k - 30k 147-191

31,036,400.00$  
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